
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:16 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 178 Date: 14-Sep-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 736

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•ABF crews completed the installation of the UHMWP (Ultra High Molecular Weight Polyethylene) 6 mm
thick Plates using ¼" countersunk screw on the North side of Pier W2 (W-Line saddle frames) and
continuing the installation of the UHMWP plates on the frames between the two saddles. The Detail 20 on
the drawing sheets No. DE419OT of the submittal ABF-SUB-2171R01.
•ABF crews completed installation of the side rollers on the framing system between the two saddles.
Sheet drawing DE419PT, Sheet drawing DE419QT, Sections A, B & D, Sheet drawing DE419RT, Detail
24 & Section A of the submittal ABF-SUB-2171R01.
•The ABF crews continuing installation of the HSS 76x76 galvanized posts with respect to drawing sheet
No.DE419PT of the submittal ABF-SUB-2171R01 by cutting the plywood deck of the falsework and
welding the posts to the steel beam of the falsework. Due to existence of 2"x6" timber beams the end plate
of the posts were cut to fit the post end plate to the existing condition. 20 HSS 76x76 galvanized posts
have been installed two more posts are left to be completed.

SCAFFOLDING:

•ABF crews continuing the assembly of the scaffolding at the E-line saddle, at the South side of pier W2.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR.- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
-Ian Murphy
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- Rick Clayborn
-Victor Hernandez
-Clinton Montgomery (crane Operator)

ABF crew involved in the assembly of the scaffolding:
-Obra Paulk (FOR.)
-Michael Balwinski
-Ryan Nash
-Dusten Clayborn
-Barry Rothman
-pablo Ramirez
-Carlos Bustomante

Equipments
-Groove Crane (ABF002363)
- Miller welding machine (ABF-002303)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0210406

0.00

No

0.00 0.00

8.00

*E0200406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

APP CLINTON MONTGOMERYOperator 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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